



# VANCAT TOKEN ROADMAP

## 2021-Q2

- Hiring a visual artist to design the website, project images, logo.
- Developing the website and communication channels such as Telegram, Twitter, Reddit.
- Finishing the test stage with the contract code and deploying it on Binance Smart Chain.
- Starting private sale for early adopters.
- Launching on PancakeSwap with locked liquidity.
- Submitting details for exchange listings.

## 2021-Q4

- Starting the tests for NFT launchpad on VANCAT platform.
- Updating regular burn program.

## 2022-Q2

- Adding CEX listings.
- Starting the test for DApp v2.

## 2021-Q1

- Main idea of the project appears.
- Discussing with Blockchain experts about the project idea.
- Researching and developing resources about the project.
- Beginning testing with the contract code.

## 2021-Q3

- Launching NFT Mining Station DApp.
- Adding more exchange listings.
- Starting NFT Mining Station DApp bounty program.
- iOS app early beta. (wallet + earning VANCAT with gaming)
- Creating an NFT marketplace with BakerySwap. (only for NFTs minted on VANCAT DApp)

## 2022-Q1

- Finishing the test stage for NFT launchpad project on VANCAT platform.
- Announcing the world's first NFT launchpad + Mining Station DApp.

